ONBOARDING SESSION · 21 SEPTEMBER 2026

Al Anwaar Donation Platform

Replacing the WordPress shop with a platform built for a charity: the website and giving, a donor portal, an admin portal, and the records the ACNC expects.

PRESENTED BY

Sohaib
Technical Project Manager

CLIENT

Al Anwaar Charity Group Ltd
Donation platform, new build

BUILD

Five weeks
16 Sep to 20 Oct 2026

TODAY

What we will cover

01	**Who you work with**	The team behind the build, and your single point of contact
02	**Where we are**	The five week timeline, and what week one delivered
03	**Platform scope**	What we are replacing, and what the platform covers
04	**The modules**	Website and giving, donor portal, admin portal, compliance
05	**How we deliver it**	Weekly demos, sign off gates, testing and go live
06	**What we need from you**	The items, the owner and the date for each stage

INTRODUCTIONS

One team, working closely

This is a partnership with constant communication. You have a dedicated project manager as your single point of contact, and you sign off the work at every stage.

Project Manager

Sohaib

Your single point of contact for cadence, demos and sign offs.

Design

Product design

A designer owning the giving journey and the visual system.

Engineering

Backend and web

Engineers building the site, the portals and the payments.

QA and Security

Test and release

Testing, security checks, release and handover.

WHERE WE ARE

Five weeks, one behind us

16 September to 20 October 2026

Week 1 complete · Week 2 in progress

DONE

Week 1

16 to 22 Sep

Brand applied to the design and signed off. Site structure and page templates built.

NOW

Week 2

23 to 29 Sep

Public pages and copy, the donation flow, the zakat calculator, Stripe and PayPal in test.

NEXT

Week 3

30 Sep to 6 Oct

Donor portal: account, giving history, plans, receipts and the tax statement.

NEXT

Week 4

7 to 13 Oct

Admin portal, bank import, Xero export, compliance registers, staff logins.

GO LIVE

Week 5

14 to 20 Oct

Testing with real cards, your review, training, then live on your domain.

Your current site stays live and untouched until the new platform is confirmed working.

PLATFORM SCOPE

From a shop to a charity platform

TODAY · WORDPRESS SHOP

What you work around

Every appeal a product, every gift an order

No donor record, history split across orders

Bank transfers matched by hand, line by line

No recurring giving, no instalments

Zakat and sadaqah not tracked on the gift

Receipts and tax statements sent by hand

FROM 20 OCTOBER

What the platform gives

One donor record: gifts, plans, receipts

Card, PayPal and transfer in one flow

Weekly, fortnightly and monthly plans

Bank statements imported and matched

Zakat, sadaqah and lillah on every gift

Tax deductible receipts emailed in seconds

Built on MongoDB, Express, React and Node, hosted on AWS · Stripe and PayPal in Al Anwaar's own accounts

THE MODULES

The platform in four parts

01

Website and giving

The full site, appeal pages, seasonal campaigns, the zakat calculator, and a one minute donation flow.

02

Donor portal

Supporters see their giving history, manage their regular gifts, re-send receipts and get tax statements.

03

Admin portal

Donor records, appeals, email campaigns, enquiries, the dashboard, bank imports and offline gifts.

04

Compliance and records

ACNC registers, a statutory calendar with reminders, the document library and an exportable audit trail.

All four are built from one set of components, so a fix in the giving flow fixes it everywhere

MODULE 01 · GIVING

One flow, under a minute

No cart and no checkout.
Giving is not shopping.

Step 1

Pick an appeal

From an appeal page, the zakat calculator, a campaign link or the donate button.

Step 2

Choose the amount

Suggested amounts, any other amount, or units such as food packs and Qurban shares.

Step 3

Choose how often

Once, weekly, fortnightly or monthly, or split a larger gift into instalments.

Step 4

Add the details

Name, email, and whether the gift is zakat, sadaqah, lillah, kaffarah or general.

Step 5

Pay

Card through Stripe, PayPal, or bank transfer with a reference shown on screen.

Step 6

Receipt and record

Receipt emailed in seconds, the appeal total moves, the gift saved to the donor.

Also built in: fee cover, anonymous giving, failed payment retries, donation widgets and campaign links

MODULE 02 · DONOR PORTAL

Donors look after themselves

Every request below is one **your office stops handling**

Giving history

Every gift they have given, by card, by transfer or in person at an event.

Regular gifts

Pause, change the amount, switch card or cancel, at any hour, without ringing you.

Receipts and tax

Any receipt re-sent in one press, and the whole year as one tax statement.

Their own details

Address, phone, email and what they want to hear about, kept current by them.

Fundraising pages

A page for a wedding, a walk or a birthday, counting towards your appeal.

Secure login

A one time code by email, or sign in with a Google or Facebook account.

Supporter pages come into a queue for your approval before anything goes public

MODULE 03 · ADMIN PORTAL

Where your team runs it

Every action is logged
with the name and the time

Donor records

One record per donor, with every gift, what it was for, and every email sent.

Duplicates

The same person under two emails is flagged and merged, losing no history.

Appeals

Set the target, write the story, open and close it, and watch the total move.

Email campaigns

Sent to a group you choose: monthly donors, one country, or lapsed givers.

Enquiries

Events, volunteers, partners and messages, attached to the donor record.

Staff access

Each person gets only what their role needs. A volunteer sees no exports.

Dashboard: raised this month and year, regular giving, appeal performance, new and lapsed donors

INSIDE THE ADMIN PORTAL

Bank transfers, matched for you

This is the part that replaces **the work you do by hand**

01

Upload

Export the statement from your bank and upload the file.

02

Match

Each line is matched to a donor and an appeal by name and reference.

03

Check

Every match is shown on screen before anything is saved.

04

Confirm

You press confirm. Gifts are saved and receipts go out.

Nothing guessed quietly

Anything unsure waits in an unmatched queue until a person decides.

Cash and cheques too

Gifts given at events or in person are entered in the same few clicks.

One trail, plus Xero

One receipt history per donor, and an export in the shape Xero expects.

Income reports by appeal, by designation, by country and by date range, for your accountant

MODULE 04 · COMPLIANCE

The ACNC records, in one place

Instead of spread across **separate spreadsheets**

Registers

Responsible people, overseas partners, policies, risks and conflicts.

Statutory calendar

The AIS and every other date, each with an owner and an email reminder.

Document library

Policies, partner agreements and reports, versioned, with who read what.

Audit trail

Every action with the person and the time, exportable when asked.

Reports

Receipts issued, income by appeal and designation, activity by country.

To be clear

We are a technology partner, not auditors or lawyers.

The platform stores and reports on the records you already keep, and pulls the year's evidence together

HOW WE DELIVER IT

No surprises at the end

You see working software **every single week**

One approver

You name one person who can approve content and sign off each stage.

Weekly demo

At the end of each week you get a link you can click through yourself.

Sign off gates

Design, then giving, then the portals. Each is signed off before we move.

Your site stays up

The current site runs untouched until the new one is confirmed working.

Tested with real cards

Stripe and PayPal stay in test mode until week five, then we test live.

Training and handover

A session for whoever runs it, with written notes left behind.

Payment milestones: 40% at sign off · 30% when both portals are done · 30% on go live and handover

WHAT WE NEED FROM YOU

Your side of the five weeks

Late items do not delay us **quietly — they delay go live**

Stage	What we need	By
Right now	One named approver for content and sign offs, the week five reviewers, and any automations you run today	Today
Week 2 Website and giving	Photos and video you own, Stripe and PayPal in the charity's name, a sending email account, and domain access	Wed 23 Sep
Weeks 3 and 4 The two portals	The auditor's compliance report, and a list of the staff and volunteers who need a login	Tue 30 Sep
Week 5 Testing and go live	Your reviewers available across the week, with feedback back to us in time for us to fix it before go live	Wed 14 Oct

THE TWO TODAY

Name your single approver, and start the Stripe and PayPal accounts this week. Both are opened in the charity's name and verification can take a few days.

We will send this list in writing after the meeting, with a name against each item

NEXT STEPS

Before we speak again

Today	Confirm your single approver, and the reviewers for week five
Wed 23 Sep	Photography, domain access, the sending email account, and the Stripe and PayPal accounts started
Tue 29 Sep	Demo: the public site and the full giving flow, on a link you can click through
Tue 20 Oct	Go live on your domain, with the old site retired once the new one is confirmed

Questions?